
20180911 - Daily Scrum Meeting Minutes
Attendees:       Adrian Rodriguez Carlos Vera Cristian CepedaJulian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

What was done since the last scrum meeting?
 Organized calendar on JIRA

What is planned to be done until the next scrum meeting?
 Meeting with team to discuss deliverable planning

What are the hurdles?
 Awaiting necessary resources from PO team

Carlos Vera :

What was done since the last scrum meeting?
Plan deliverables
Talk about long-term development idea

Application with configurable workflows (create and modify existing wf’s)
Does not require knowledge of particular workflow
Support basic features that an item in a state may have regardless of particular workflow

Accept/Reject or similar mechanism that signals the item should move to another state
History (timestamped) of state transitions

What is planned to be done until the next scrum meeting?
Read about Redux and javascript for webapp development

What are the hurdles?
Waiting on process flow from Julian
Need to meet with more departments to learn more about their workflows

Cristian Cepeda  :

What was done since the last scrum meeting?
Email Margaret
Finished AGDA-52
Created AGDA-56 
Read  redux.js.org

What is planned to be done until the next scrum meeting?
Read documentation in redux.js.org
Email Margaret

What are the hurdles?
 Waiting on process flow from Julian(IT Person)

Julian :

What was done since the last scrum meeting?
Reviewed emails needed to be sent with team.
More research on React

What is planned to be done until the next scrum meeting?
Plan video deliverables for the end of the sprint.

What are the hurdles?
Waiting on PO staff for new flowchart/information on departments

Oscar Antonio Padilla  :

What was done since the last scrum meeting?
 Sent email to Julian
Review and expand knowledge on React and Redux
Look at LaserFiche more

What is planned to be done until the next scrum meeting?

https://sp-jira.cis.fiu.edu:8453/display/~arodr1166
https://sp-jira.cis.fiu.edu:8453/display/~cvera020
https://sp-jira.cis.fiu.edu:8453/display/~ccepe014
https://sp-jira.cis.fiu.edu:8453/display/~jpopi002
https://sp-jira.cis.fiu.edu:8453/display/~opadi005
https://sp-jira.cis.fiu.edu:8453/display/~arodr1166
https://sp-jira.cis.fiu.edu:8453/display/~cvera020
https://sp-jira.cis.fiu.edu:8453/display/~ccepe014
http://redux.js.org
http://redux.js.org
https://sp-jira.cis.fiu.edu:8453/display/~jpopi002
https://sp-jira.cis.fiu.edu:8453/display/~opadi005


 Planned deliverables
What are the hurdles?

 Waiting for reply with flowchart from Julian and his department
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