
20181119 - Daily Scrum Meeting Minutes
Attendees:       Adrian Rodriguez Carlos Vera Cristian CepedaJulian Oscar Antonio Padilla

Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

What was done since the last scrum meeting?
 Out of office for interview

What is planned to be done until the next scrum meeting?
 Out of office for interview

What are the hurdles?
 Out of office for interview

Carlos Vera :

What was done since the last scrum meeting?
 Met with Julian about adding another filter to the advanced search

Also added column to results table for "Last Editted By" [user]
Got hyperlinks working for viewing a matter's details from the search results page
Completed the feed back-end logic

What is planned to be done until the next scrum meeting?
 Get help from Cristian for a bug in the feed front-end

Matter results table in feed is overlapping with other elements on the page
What are the hurdles?

 None

Cristian Cepeda  :

What was done since the last scrum meeting?
 Worked with Oscar to get pdfkit working

What is planned to be done until the next scrum meeting?
 Created initial mock up of pdf based on users input

What are the hurdles?
 None

Julian :

What was done since the last scrum meeting?
 Needed to make adjustments to regular and advanced search for issues with case sensitivity breaking the page.
Meet with Carlos to link results in searches with their respective item/matter view page.

What is planned to be done until the next scrum meeting?
 Case sensitivity issues with regular and advanced search have now been resolved.
Continue working along with Carlos to link item view pages with matter results.
Start planning final deliverables with team.

What are the hurdles?
  None

Oscar Antonio Padilla  :

What was done since the last scrum meeting?
PDF library implemented and tested
Began linking creating an item in the backend to creating a pdf, s3 upload, and history post.

What is planned to be done until the next scrum meeting?
 Completed linkage of creating an item in the backend to creating pdf, s3 upload, and history post.
Completed linkage of updating/editing item in the backend to creating pdf, s3 upload, and history post. 
Start planning out deliverables.

What are the hurdles?
 None

https://sp-jira.cis.fiu.edu:8453/display/~arodr1166
https://sp-jira.cis.fiu.edu:8453/display/~cvera020
https://sp-jira.cis.fiu.edu:8453/display/~ccepe014
https://sp-jira.cis.fiu.edu:8453/display/~jpopi002
https://sp-jira.cis.fiu.edu:8453/display/~opadi005
https://sp-jira.cis.fiu.edu:8453/display/~arodr1166
https://sp-jira.cis.fiu.edu:8453/display/~cvera020
https://sp-jira.cis.fiu.edu:8453/display/~ccepe014
https://sp-jira.cis.fiu.edu:8453/display/~jpopi002
https://sp-jira.cis.fiu.edu:8453/display/~opadi005

	20181119 - Daily Scrum Meeting Minutes

