20181119 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian CepedaJulian Oscar Antonio Padilla
Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

® What was done since the last scrum meeting?
® Qut of office for interview

® What is planned to be done until the next scrum meeting?
® Qut of office for interview

® What are the hurdles?
® OQut of office for interview

Carlos Vera :

®* What was done since the last scrum meeting?
® Met with Julian about adding another filter to the advanced search
® Also added column to results table for "Last Editted By" [user]
® Got hyperlinks working for viewing a matter's details from the search results page
® Completed the feed back-end logic
® What is planned to be done until the next scrum meeting?
® Get help from Cristian for a bug in the feed front-end
® Matter results table in feed is overlapping with other elements on the page
® What are the hurdles?
®* None

Cristian Cepeda :

® What was done since the last scrum meeting?

® Worked with Oscar to get pdfkit working
® What is planned to be done until the next scrum meeting?

® Created initial mock up of pdf based on users input
® What are the hurdles?

®* None

Julian :

® What was done since the last scrum meeting?
®* Needed to make adjustments to regular and advanced search for issues with case sensitivity breaking the page.
® Meet with Carlos to link results in searches with their respective item/matter view page.
® What is planned to be done until the next scrum meeting?
® Case sensitivity issues with regular and advanced search have now been resolved.
® Continue working along with Carlos to link item view pages with matter results.
® Start planning final deliverables with team.
® What are the hurdles?
®* None

Oscar Antonio Padilla :

® What was done since the last scrum meeting?
® PDF library implemented and tested
® Began linking creating an item in the backend to creating a pdf, s3 upload, and history post.
® What is planned to be done until the next scrum meeting?
® Completed linkage of creating an item in the backend to creating pdf, s3 upload, and history post.
® Completed linkage of updating/editing item in the backend to creating pdf, s3 upload, and history post.
® Start planning out deliverables.
® What are the hurdles?
®* None
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