20181120 - Daily Scrum Meeting Minutes

Attendees: Adrian Rodriguez Carlos Vera Cristian CepedaJulian Oscar Antonio Padilla
Start time: 6:00 pm

End time: 6:30 pm

Adrian Rodriguez :

® What was done since the last scrum meeting?
® Pulled most recent build
® What is planned to be done until the next scrum meeting?
® Start creating all diagrams
® Start development on edit item page
® What are the hurdles?
®* None

Carlos Vera:

® What was done since the last scrum meeting?
® Connected with Cristian about front-end feed bug (table overlapping with other elements) but no solution yet
® Helped Cristian solve a problem for making an server-side function more flexible
® PDF creation method now creates columns dynamically based on template fields
® Looking over react-table documentation for re-styling the Results page when being used for the feed
® What is planned to be done until the next scrum meeting?
* Fix feed front-end display
® What are the hurdles?
® | ow on time, feed front-end needs to get done

Cristian Cepeda :

® What was done since the last scrum meeting?

® Created initial mock up of pdf based on users input
® What is planned to be done until the next scrum meeting?

® Formatting pdf document to look like actual one. But I'm having trouble converting it so it can be dynamic
® What are the hurdles?

® Request is reading it as a string

Julian :

® What was done since the last scrum meeting?
® Completed issue with regular search and advanced search breaking depending on case sensitivity.
® Started working with Carlos on linking search results with respective matter view page.
® What is planned to be done until the next scrum meeting?
* Implemented along with Carlos a new advanced search filter for the last user which edited an item.
¢ Started linking item view pages via React table property in results page to begin item view linkage.
® What are the hurdles?
®* None

Oscar Antonio Padilla :

® What was done since the last scrum meeting?
® Completed linkage of creating an item in the backend to creating pdf, s3 upload, and history post.
® Completed linkage of updating/editing item in the backend to creating pdf, s3 upload, and history post.
® Start planning out deliverables.
® What is planned to be done until the next scrum meeting?
® Test updating/editing item backend (with front end if possible)
® Documentation
® What are the hurdles?
®* None
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