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Attendees: Adrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla Jay Alvarez De la Campa, Margaret Brisbane
Start time: 10:00PM

End time: 12:00PM

After discussion, the velocity of the team were estimated to be 28 work hours of completed user stories.

This sprint was also focused on the architecture and design of our project. All work items were tasks and were created with that in min
d. The rest were user stories.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

® Task, Research and analyze uploaded flowcharts: AGDA-6
° AGBA-6 - Research and analyze uploaded flowcharts DONE
® Task, Gather information about departments by meeting with them: AGDA-9
. AGBA-9 - Gather information about departments by meeting with them DoNE
® Task, Research possible design patterns to apply: AGDA-14
. AGBA-—14 - Research possible design patterns to apply DONE
® Task, API route definitions: AGDA-27
° AGBA27 - API route definitions DONE
® Task, Connect to data store: AGDA-28
° AGBA—28 - Connect to data store  DONE
® Task, Wireframes for content: AGDA-32
. AGBA-32 - Wireframes for content DONE
® Task, Define theme/palette: AGDA-33
° AGBA-33 - Define theme/palette DONE
® Task, Site map/hierarchy: AGDA-34
J AGBA-34 - Site map/hierarchy DONE
® Task, Mockup on design tool: AGDA-35
° AGBA-35 - Mockup on design tool DONE
® Task, Data store and model: AGDA-39
. AGBA-39 - Data store DONE
® Task, Pick a Ul framework: AGDA-46
. AGBA46 - Pick a Ul Framework DONE
® Task, Analyze previous matter example that passed: AGDA-11
. AGBA-LE - Analyze previous matter example that passed DONE
® Task, User privilege + tokens: AGDA-26
. AGBA-26 - User privilege + tokens DONE
® Task, Analyze current legislative portal for design conventions: AGDA-36
° AGDA-36 - Analyze current legislative portal for design conventions To bo
® Task, Define reusable components: AGDA-37
. AGBA-37 - Define reusable components DONE
® Task, CI/CD: AGDA-40
° AGDA-40 - Continuous integration / Continuous deployment To bo
® Task, Matter vc: AGDA-44
. AGBA-44 - Matter version control DONE
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® User Story, Item feed: AGDA-72
0 AGBA-72 - ltem Feed - Back end DONE

® User Story, Current user propagated throughout application: AGDA-81
LN | AGBA-8% - Current user propagated throughout the application DONE
® User Story, Basic info fields: AGDA-82
0 AGBA-82 - Basic Info Fields for Profile poNE
® User Story, Navigation Bar: AGDA-84
LI | AGDBA-84 - Navigation Bar DONE
® User Story, Define procurement template: AGDA-94
0 AGBA-94 - Template - Front end DONE
® Task, Web route definitions: AGDA-119
. AGBA-119 - Web route definitions DONE

The team members indicated their willingness to work on the following user stories.

® Adrian Rodriguez
. AGBA-26 - User privilege + tokens DONE

. AGBA-34 - Site map/hierarchy DONE

O AGBA-8% - Current user propagated throughout the application DONE
® Carlos Vera

i AGDA-40 - Continuous integration / Continuous deployment To bo

0 ASBA—72 - ltem Feed - Back end DONE

® Cristian Cepeda

. AGBA-28 - Connect to data store DONE

° AGBA-33 - Define theme/palette DONE

° AGBA-35 - Mockup on design tool DONE

. AGBA44 - Matter version control DONE

| AGBA-82 - Basic Info Fields for Profile poNE
® Julian

* AGBA-82 - Basic Info Fields for Profile poNE

* AGBA-84 - Navigation Bar DONE

® Oscar Antonio Padilla

° AGBA-27 - API route definitions DONE

° AGBA-32 - Wireframes for content DONE

. AGBA-39 - Data store DONE

° AGBA-44 - Matter version control DONE

* AGBA-82 - Basic Info Fields for Profile ponE

The rest that are not assigned are collaborative.
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