
20181001 - Sprint 3 Planning Meeting Minutes
20181001: Sprint 3 Planning Meeting Minutes

Attendees:       Jay Alvarez De la Campa, Margaret BrisbaneAdrian Rodriguez Carlos Vera Cristian Cepeda Julian Oscar Antonio Padilla

Start time: 10:00PM

End time: 12:00PM

After discussion, the velocity of the team were estimated to be 28 work hours of completed user stories. 

This sprint was also focused on the architecture and design of our project. All work items were tasks and were created with that in min
d. The rest were user stories.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

Task, Research and analyze uploaded flowcharts: AGDA-6

 -   AGDA-6 Research and analyze uploaded flowcharts DONE

Task, Gather information about departments by meeting with them: AGDA-9

 -   AGDA-9 Gather information about departments by meeting with them DONE

Task, Research possible design patterns to apply: AGDA-14

 -   AGDA-14 Research possible design patterns to apply DONE

Task, API route definitions: AGDA-27

 -   AGDA-27 API route definitions DONE

Task, Connect to data store: AGDA-28

 -   AGDA-28 Connect to data store DONE

Task, Wireframes for content: AGDA-32

 -   AGDA-32 Wireframes for content DONE

Task, Define theme/palette: AGDA-33

 -   AGDA-33 Define theme/palette DONE

Task, Site map/hierarchy: AGDA-34

 -   AGDA-34 Site map/hierarchy DONE

Task, Mockup on design tool: AGDA-35

 -   AGDA-35 Mockup on design tool DONE

Task, Data store and model: AGDA-39

 -   AGDA-39 Data store DONE

Task, Pick a UI framework: AGDA-46

 -   AGDA-46 Pick a UI Framework DONE

Task, Analyze previous matter example that passed: AGDA-11

 -   AGDA-11 Analyze previous matter example that passed DONE

Task, User privilege + tokens: AGDA-26

 -   AGDA-26 User privilege + tokens DONE

Task, Analyze current legislative portal for design conventions: AGDA-36

 -   AGDA-36 Analyze current legislative portal for design conventions TO DO

Task, Define reusable components: AGDA-37

 -   AGDA-37 Define reusable components DONE

Task, CI/CD: AGDA-40

 -   AGDA-40 Continuous integration / Continuous deployment TO DO

Task, Matter vc: AGDA-44

 -   AGDA-44 Matter version control DONE
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User Story, Item feed: AGDA-72

 -   AGDA-72 Item Feed - Back end DONE

User Story, Current user propagated throughout application: AGDA-81

 -   AGDA-81 Current user propagated throughout the application DONE

User Story, Basic info fields: AGDA-82

 -   AGDA-82 Basic Info Fields for Profile DONE

User Story, Navigation Bar: AGDA-84

 -   AGDA-84 Navigation Bar DONE

User Story, Define procurement template: AGDA-94

 -   AGDA-94 Template - Front end DONE

Task, Web route definitions: AGDA-119

 -   AGDA-119 Web route definitions DONE

The team members indicated their willingness to work on the following user stories.

Adrian Rodriguez

 -   AGDA-26 User privilege + tokens DONE

 -   AGDA-34 Site map/hierarchy DONE

 -   AGDA-81 Current user propagated throughout the application DONE

Carlos Vera

 -   AGDA-40 Continuous integration / Continuous deployment TO DO

 -   AGDA-72 Item Feed - Back end DONE

Cristian Cepeda

 -   AGDA-28 Connect to data store DONE

 -   AGDA-33 Define theme/palette DONE

 -   AGDA-35 Mockup on design tool DONE

 -   AGDA-44 Matter version control DONE

 -   AGDA-82 Basic Info Fields for Profile DONE

Julian

 -   AGDA-82 Basic Info Fields for Profile DONE

 -   AGDA-84 Navigation Bar DONE

Oscar Antonio Padilla

 -   AGDA-27 API route definitions DONE

 -   AGDA-32 Wireframes for content DONE

 -   AGDA-39 Data store DONE

 -   AGDA-44 Matter version control DONE

  -   AGDA-82 Basic Info Fields for Profile DONE

The rest that are not assigned are collaborative.
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